



The Presidents' Wall Committee
Status Report
June 1, 2017

Good Evening Theta Omega Members/Sorors,

At the last Chapter meeting, The Presidents' Wall Committee presented a sneak preview of the Presidents' Wall with a slideshow of all Theta Omega Former Presidents. Finding and reproducing these pictures took months of research. However, the exciting results allow us to move forward and create The Presidents' Wall. On May 22, 2017, the Committees met and approved the activities to begin **phase one of the project**: the construction of display cases on each side of the fireplace and **phase two**: the framing and installation of pictures.

For **phase one**, the Committee selected Extreme Measurements as the General Contractor and extends thanks to Sorors Kim Echols, Judith Armstead and Bertina Power-Stewart for their referrals. Currently, Extreme Measurements is under contract with another client but will be available during the months of July and August. Actually, this window of opportunity is good timing. During July and August, Theta Omega Chapter is in recess and the Center has limited scheduled events. Therefore, the Committee has scheduled the available time for construction, pending approval. **Phase one** should be completed within two weeks of the start date.

For **phase two**, the Committee selected The Woodshop and has approved the hanging order of all former presidents, their associated years of service and the correct spelling and order of their names. With the transfer of this information next week, The Woodshop can make all name plates and begin the matting and framing process as the presidents' pictures are released. Since the Committee will control the variable flow of pictures to The Woodshop, the timeline for **Phase two** has some "wiggle" room, but still allows the Presidents' Wall to be completed before our 95th Celebration. At this time, the Committee is in a comfortable planning position. Therefore moving forward, the Chapter will receive project updates in the newsletter until the project is completed--after which, a final report will be prepared.

Soror June Lewis Mustiful, Chairman
Sorors Tresa Dunbar Garrett and Rita Wilson, Co-chairmen